Woodland Joint Unified School District
Woodland High Community Stadium Committee
Date/Time: Thursday, September 21, 2017 5:30 p.m.
Location: Woodland Joint USD Board Room
Members present: Javier Marin, Roxanna Walker, Tony Camarena, Skip Davies, John
Morelli, Karen Gossard, Tammy McMillan, Mathew Paschke, Kent Malcom, Victor
Rosales, Dan Goodwin, Michael Pyeatt, Morgan Childers, Tico Zendejas, Evis Morales
Others Present: Marisol Cabrera, Callie Lutz, Lewis Wiley, Nick Baral, Brian Meyers,
Karrie Sequeira, Tom Pritchard
Call to Order:
Meeting called to order at 5:30 p.m. by Morgan Childers
Review Minutes from May 31 Meeting:
No changes, minutes approved.
Public Participation:
Morgan Childers moved public participation to the end of the meeting so that all
attendees could first hear from Brian Meyers of HMC Architects.
Presentation from Brian Meyers of HMC Architects:








Issues with the current facility:
o Visible issues
o 40-year facility with 50 years of use. Stadiums are generally rebuilt after
40 or 50 years of use.
o Project was never approved by the Division of State Architects (DSA).
o Structural foundation is undersized and it was undersized when it was first
built.
o Accessibility issues
Salvaging the stadium will be challenging, costly and time intensive.
The architects don’t know the strength of the concrete or the steal. There is no
formal documentation.
The stadium will need to be deconstructed in order to get DSA certification.
There will need to be an extensive field investigation.
Six months of testing will pass before the architects know the cost of remodernization.
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The district will spend about $150,000 to get to the point where a decision can be
made. Issues with the retrofit won’t be known until after the district has spent this
money on testing.
The stadium could be done by February 2020 at an unknown cost.
If built new the stadium could be ready by September 2019 and will likely cost
less.
Cost consideration slide: if you build a bleacher on a berm it’s going to cost 20%
more. It’s cheaper to build on flat ground.

Discuss/determine options and next steps:
The majority of the committee feels that its best to demolish the stadium and build new.
There were questions of community involvement. The community would like to help
fundraise for the areas of the stadium that won’t get done i.e. the track and soccer field.
An appropriate way to do this would be to establish a foundation/official nonprofit similar
to Woodland Schools Foundation.
Ms. Gossard asked if Mr. Meyers saw local vendors involved with the demolition of
other projects he worked on. He said no.
The project team will create a master plan with a track and soccer field included. The
work will need to be done in phases. After the master plan is created, the team will have
a better idea of cost for a completed project.
Mr. Morelli was concerned about losing some of Woodland High School’s history. The
committee agreed to work on creating a plaque or something that would showcase the
history of the bleachers. Mr. Marin shared that he is working on bringing some old
Woodland High traditions in an effort to keep the community history alive. One of the
things he mentioned was bringing back Woodland High School’s Hall of Fame.
Mr. Marin made a motion for a vote to build a new stadium and not salvage. Mr. Davies
agreed.
Committee members voted to demolish and build a new stadium. The recommendation
will be taken to the board on September 28. A final decision will likely be made that day.
Public participation:
There was public participation from a few community members. They shared their
excitement for a new stadium, want for a stadium as soon as possible and interest in
highlighting the history of the school.
Meeting adjourned:
Meeting adjourned at 6:35 p.m.
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