

The estimated construction budget for this Project is \$10,066,668.00. The estimated performance period is 4.5 months (construction period is April 15, 2025-August 15, 2025 with substantial completion). *Punch list to be completed by September 1, 2025.*

## RFP TIMELINE – GROUP 2

RFP Board Approval.....	August 29, 2024*
Request for Proposals Issued/Advertised .....	September 5, 2024*
<i>Mandatory Project Job-walk .....</i>	<i>September 19, 2024* @ 8AM</i>
<i>.....Beginning at Douglas Middle School, 525 Granada Dr., Woodland, CA</i>	
Deadline for Submittal of Questions .....	October 3, 2024*
Completed Prequalification Process (10 days prior to Submittal of Proposals)	
.....	October 4, 2024*
Responses to the Questions Submitted.....	October 10, 2024*
<i>Due Date for Submittal of Proposals .....</i>	<i>October 18, 2024* by 12:00PM</i>
<i>.....Submit to: M&amp;O, 910 College St., Woodland, CA</i>	
Short List Interviews .....	October 24, 2024*
Due Date for Fee Proposals @ interview .....	October 24, 2024*
Submission of Board Packet.....	October 25, 2024*
Anticipated Board Approval Date.....	November 7, 2024*
Notification of Selected Firm.....	November 12, 2024*

\* Estimated deadlines subject to revision at the District's discretion.