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	MEETING DATE:
	February 27, 2023
	[bookmark: _GoBack]
	

	MEETING LOCATION:
	Spring Lake Elementary School 
2209 Miekle Avenue Woodland, CA 

	MEETING TIME:
	9:00-10:00 am

	CLIENT / 
PROJECT INFORMATION:
	Woodland Joint Unified School District / Spring Lake ES Playfields – Project #2023-01-1
	HMC PROJECT #:
	3535003-108 


	HMC OFFICE:
	Sacramento



1. Introductions and sign-in

2. MANDATORY JOB WALK 

3. Bid instructions and documents available thru the WJUSD website: 
a. https://www.wjusd.org/Departments/Business/Maintenance-Operations-and-Facilities/Projects/index.html - 
i. Spring Lake Elementary PH4 Playfields - SCHEDULE (Preliminary)
ii. RFP - Spring Lake Elementary PH4 Playfields - Bid Documents
iii. RFP - Spring Lake Elementary PH4 Playfields - Specs
iv. RFP - Spring Lake Elementary PH4 Playfields - Plans
v. RFP - Spring Lake Elementary PH4 Playfields – SCHEDULE

4. Design Status: Approved DSA#02-120683

5. Scope of Work: Grading, irrigation, sod, shrubs, paving and fencing.

6. Engineers Estimate:  $1,500,000

7. Bidding and Award Timeline 
a. Final day to submit RFIs March 6, 2023
i. Submit to: Vicki Pulsifer vicki.pulsifer@wjusd.org and must be submitted in writing by deadline. 
b. Last Addendum issued, if required. Tuesday, March 10, 2023 
c. See attached Bidding and Award Schedule for additional information.

8. Bids Due: 12:00 pm SHARP, March 15, 2023 and are to be delivered to 
910 College Street
Woodland, CA 95695 
Attn: Vicki Pulsifer, Facilities Project Manager
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[PROJECT SCHEDULE Updated: 2/8/2023 VP,
[Submit advertisement

|(Local newspaper/Builders Exchange) 2/8/2023)
First Advertisement 2/10/2023)
Second Advertisement 2/17/2023)
Mandatory Pre-Bid Walk @ OAM

[Meet front of school 2/27/2023|
Final Day to Submit RFIs 30612023
Final Day for Addendum 3/10/2023)
Bid Opening (12PM) 3/15/2023]
Upload bid results - District page 3/16/2023)
[Submit board packet 312012023
Board Approval (Lowest hard bid) 3/30/2023)
|Award Contract 47312023
[Construction Mesting 47712023
[Construction ( Rough Grading, Irigation, Finish

[Grading, Turf Establishment, Fencing) April-July 2023
Job walk - Punch list 712412023
Project Completion - (first day of school 8/14/23) 8/4/2023
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